Robert Lewis

From:	Michael Lee <michael.lee@mlatp.com.au></michael.lee@mlatp.com.au>
Sent:	Tuesday, 6 April 2021 8:46 AM
То:	Robert Lewis
Subject:	Marrickville Metro Shopping Centre - Railway Pde Works

Hi Rob,

MLA has been assisting ADCO with the preparation of the recently endorsed LTC submission regarding the required traffic works to facilitate the upgrade of the Edinburgh Road-Railway Parade roundabout. Although the submission was approved by the LTC on 15th March, it now needs to be endorsed by councillors.

Previously Council meetings have been held on the last Tuesday of the month to consider and approve the LTC recommendations from the same month (LTC meetings held on the first Monday of the month).

However, for some unknown reasons the dates for the LTC and Council meetings for 2021 have been rescheduled. The LTC meetings for 2021 (February, March and April) so far have been deferred by two weeks (from the first Monday to the third Monday of the month). Council meetings to consider and approve the LTC recommendations for 2021 have been rescheduled to the second Tuesday of the month.

Furthermore, we have been advised by Council's traffic engineer that the Edinburgh Road-Railway Parade traffic works approved by LTC in their March meeting will not be considered by Council until their meeting on 13th April which is an additional deferral of one week based on the above anticipated program. This is likely to have the unintended consequence of delaying the commencement of the roundabout works.

This has been quite a complex matter involving many stakeholders including ADCO, Sydney Metro, the bus operators (STA and Transit Systems) and Transport for NSW trying to balance the need to complete the works whilst mitigating inconvenience for the public. In addition, the bus operators have advised that rerouting of the bus services will require three to four weeks to implement.

Please let me know if MLA can assist in any way to help mitigate any impacts on the construction program for the shopping centre.

Regards,

Michael Lee

Director

m: 0403 107 146 t: 02 8287 1217

a: Level 13 | 465 Victoria Ave Chatswood | NSW | 2067

