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Table 12.1
A. Overall Commitments

Parklands

Updated Statement of Commitments

Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

Al Implementing  the

proposal

Parklands will:

e Carry out the Project in accordance
with this the exhibited EA as amended
by the Preferred Project report,
including all supporting documentation
and reports; and

e Adopt and implement the Parklands
Environmental, Health and Safety
Management Manual (Management
Manual), being the primary
mechanism for monitoring and
measuring the environmental, health
and safety performance of minor,
small, moderate and major events
held at Parklands.

Parklands - in the stages
nominated within the EA.

Parklands — establish and
commence prior to works
and event usage
commencing; and then
ongoing implementation.

A2 Capped  Event

Usage

Event usage capped at the following
annual limits:
- Years 1 -5 (Commencing with the
first event)
o No more than a total of 10 event
" days per annum.
e 3 major events with a maximum
starting capacity of 60% (30,000),
50% (25,000) and 40% (20,000).
e No more than 15% capacity
increase per event annually subject
to satisfying key performance
indictors in the Management
Manual.
e No minor, small or moderate
events.

Years 6 onwards - maximum event usage
as follows:

e - Major Events — no more than 12
event days per annum;

e Moderate Events (3001 patrons to
10,000 patrons) — no more than 4
event days per annum;

e Small Events (300 patrons to 3000
patrons) — no more than 4 event
days per annum; and

e Minor Events (less than 300
persons) — no daily limits.

Parklands — in years 1 to 5.

Parklands — in years 6
onwards.

A3 Mpaj or Event

capacity
requirements

The largest Major event will operate at a
maximum 60% of capacity until Parklands
has demonstrated compliance with the

Management Manual per event annually to

Parklands — in accordance
with commitment timing.
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Commitment
Topic

Commitment Details

Commitment _
undertaken by who and
when

the upper limit for that event category. Any
increases in event capacity shall be limited
to a 15% increase per event annually to
the upper limit for that event category.

A4 Mpnit-  oring and
reporting of
events usage

On the anniversary of the first major event
(and every year thereafter) Parklands will
provide the following two reports to the
Department of Planning:

1. A Management Manual Assessment
Report that provides documentary
evidence of event activities, compliance
with the Management Manual (including
EH&S Policies and Procedures and
applicable EH&S Standards), findings from
audit reports, non-conformances and
corrective actions.

2. A Management Manual Modification
Report that documents any material
changes to the management system, the
reasoning behind such changes and a
summary of expected improvements as a
result of such changes.

Parklands - annually
commencing on the
anniversary of the first
major event.

Undertake an
ongoing
stakeholder
consultation
program

A5

Parklands will implement an ongoing
consultation program with key
stakeholders (as detailed in NBP Standard
007) including:

e Establishing a Community Liaison
Committee;

e Establishing a Regulatory Working
Group comprising key government
agencies;

e Advising local residents prior to
Moderate and Major Events of
important information, dates and
times;

e Operating a telephone and web-based
hotline for any community member to
communicate any immediate concerns
during major events; and

e Operating an off-site response team
for Major Events to address and
manage any issues.

Parklands — prior to the
first event.

Parklands — prior to the
first event.

Parklands — prior to the
first Moderate or Major
event.

Parklands — during the first
major event and all major
events following.

Parklands — during the first
major event and all major
events following.

A6 Community  Grants

Fund

Parklands will establish a Community
Grants Fund (funded by a ‘community levy’
on major event patron tickets) for annual
distribution (at the discretion of Parklands)

to a range of community, social,

Parklands — for the first
major event and all major
events following.
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Commitment

Commitment Details

Commitment

especially the adjoining Billinudgel
Nature Reserve.

e Commence the staged implementation
of the Vegetation Management and
Biodiversity Plan to guide the
ecological restoration of the site.

e Maximize ‘down time’ between larger
events such that non-event days
substantially dominate the annual
cycle, providing time for ‘normal’
ecosystem processes, post-
disturbance recovery and for local
rehabilitation of habitats to occur.

e Implement Yelgun Creek
Rehabilitation Plan as detailed within
Appendix ] of Technical Paper E —
Ecological Assessment

Topic undertaken by who and
when
environmental and welfare projects within
the local community.
A7 Eghanc e the Parklands will: ' .
biodiversity e Continue to work with DECCW and Parklands — at all times.
values of the site other key stakeholders to enhance the ‘
and locality biodiversity values of the locality

Parklands — implementation
of VMBP staged over time
commencing at start of
works.

Parklands — with event
programming in accordance
with maximum usage limits.

Parklands — as a priority
stage of VMBP, within first
two years.

A8 | Youth Policy

Parklands will, in consultation with key
stakeholders, develop and implement a
Youth Policy which seeks to enrich the lives
of local youth by involvement in the
Parklands site and also the provision of
facilities within local communities.

Parklands — within the first
18 months of event usage.

A9 Indigenous
cultural heritage

1. Parklands will adopt and implement
the five recommendations of
Technical Paper H, developed in
liaison with the Aboriginal
stakeholders.

Parklands —

Recommendation 1:Include
in construction
management plan and
enact during works
program.

Recommendation 2:To be
included in Event
Management Manual prior
to event usage and enacted
during event usage.
Recommendation 3:in
consultation with Aboriginal
stakeholders prior to design
of any signage.
Recommendation 4: in
consultation with Aboriginal
stakeholders prior to design
of Cultural Centre

Recommendation 5:
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Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

Parklands will provide the DECCW
with additional Aboriginal cultural
heritage management measures for
each known Aboriginal site. These
measures shall include:

a. a program of ongoing monitoring
by the local Aboriginal
community, and assessment
criteria for any previously
unidentified Aboriginal cultural
heritage values;

b. management during maintenance
activities (e.g. weed spraying,
pest control, etc). as a
component of any Aboriginal
cultural heritage induction
program; and,

c. the specifics of any protection
works (e.g, fencing, signage,
located on maps, etc).

Any Aboriginal cultural heritage

management measures developed in

consultation with the registered local

Aboriginal stakeholders and specific

management during any proposed

events shall be incorporated into the

Management Manual.

An Aboriginal Cultural Heritage
Awareness component shall be
included in the pre-start induction to
be attended by all personnel,
contractors and their employees -
involved in on-site
disturbance/construction activities.
The induction will be completed as
part of any induction. The induction
will highlight the overall high level of
Aboriginal cultural sensitivity of the
wider project area and the strict
requirement for all on-site workers to
confine their activities to the
approved project area only. It must
also include the legal obligations for
Aboriginal sites, and reinforce the
need to comply with these legal
obligations (including penalties if

workers site inductions
occur before works
commence and
recommended actions
occur during works as
required.

Parklands — prior to event
usage.

Parklands — workers site
inductions occur before
works commence.

Parklands — prior to any
protection works
commence.

Parklands — prior to event
usage.

Parklands — workers site
inductions occur before
works commence.
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Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

breaches occur). The induction will
also provide an overview of the types
of Aboriginal cultural heritage
materials that could occur within the
project area, and of the procedures to
be followed in the event of any
possible finds during any stage of the
development.

5. The Aboriginal stakeholders shall be
given the opportunity to review,
amend, and confirm the content of
the Aboriginal Cultural Heritage
Awareness induction component prior
to its implementation. Aboriginal
stakeholder representatives shall be
invited to attend and participate in all
induction sessions.

6. A register will be kept of all persons
inducted for the duration of the
project. The register will include
dates, names and signatures of those
inducted, the type of activity and
location in which they will be working,
name of the person who provided the
induction, and whether any Aboriginal
stakeholders were present during the
induction.

Parklands — consultation
with Aboriginal
stakeholders prior to
finalisation of induction
program.

Parklands — Aboriginal
stakeholders invited to
induction sessions.

‘Parklands — at all times

A10 Non-Indigenous
cultural heritage

Parklands will adopt and implement the
non-indigenous cultural heritage
recommendations of Technical Paper H
relating to the planted fig trees and the
notched tree stumps together with worker
induction including matters relating to non-
indigenous cultural heritage.

Parklands — all plans and
works will protect sites /in
situ, workers site inductions
occur before works
commence.

Parklands — prior to
opening of the Cultural
Centre, background historic
educational information and
information specific to the
study area will be included
in displayed information.

A1l Ecol ogical Impact
Review

As soon as practicable, having regard to
seasonal considerations, after the first
event but not beyond 1 year of

_.commencement of event operations

Parklands will commission a
comprehensive Ecological Impact Review
shall be completed and lodged with the
Department of Planning.

Parklands will include any reasonable
requirement/s of the Director General
arising from the Department's assessment
of the Ecological Impact Review into the

Parklands - after the first
event but not beyond 1
year of commencement of
event operations
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Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

reasonable actions or mitigation measures
contained in the report.

Al12 | Mosquito Control

Any mosquito control shall be limited to
the use of personal insect deterrents.
Parklands will not use broad spectrum
chemical control or barrier programs, to
prevent potential adverse ecological

Parklands — at all times.

impacts.

B. Construction Phase Commitments

Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

B1 Staging  of
construction of the
site

Parklands will carry out the Project in
stages having regard to the following
criteria for the orderly development of
the site:

e The infrastructure network of roads
and services and facilities which are
required to be operational to
accommodate the size of events
authorised shall be constructed in the
initial years;

e Stages may be aggregated; and

e Stages may proceed concurrently.

Parklands - in the stages
nominated within the EA.

B2 Construc tion in
accordance with
approved plans

o All civil works are to be constructed
generally in accordance with the Civil
Engineering plans (Ardill Payne and
Partners Project 6883) Plan Set.

o The finished surface level of the
Spine Road will be constructed so
that it is above the 1% ARI flood
level.

o Gatehouse and Administration
buildings to be constructed generally
in accordance with the architectural
plans in the Plan Set.

e Landscaping to be constructed
generally in accordance with the Plan
Set landscaping plans.

Parklands - in the stages
nominated within the EA.

Parklands — prior to event
usage commencing.

Parklands — within the first
three years of event usage.

Parklands — implementation
of landscaping staged over
time commencing at start
of works.

B3 | Construction
Management Plan
(CMP) to be
implemented.

1. The construction phase will be
managed by the Construction
Management Plan (Technical
Paper O) which addresses the
management of the site during the
construction phase. The CMP
includes matters such as:

Traffic management;

Parklands — during
construction phase.
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Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

e Impacts on amenity of neighbouring
properties;

e Mitigating measures including noise,
dust and sediment and erosion
controls;

¢ Soil and water management; and

e Flora and fauna management.

2. The Construction Management Plan
will be amended to:

e  Ensure that the section of the spine
road, at the test excavated spur
inland of Yelgun flat 1 (#22-1-
114/115), is constructed on over-
ground fill to avoid disturbance of
Aboriginal artefacts within this area.

e  Restrict all heavy machinery activities
to the spine road corridor.

Parklands — Construction
Management Plan
amended prior to site
works commencing and
implemented during
construction phase.

B4 Aboriginal ~ Heritage
Protection and
Protocols adopted
and to be
implemented

Adopt and implement the
recommendations of the

Aboriginal Heritage Assessment
(Technical Paper H) and additional
matters in Commitment A9.

Parklands — refer to timing
details in Commitment A9.

B5 Standard
Environmental
Management
Procedures adopted
and to be
implemented

Environmental Management Procedures
listed in Section 3.0.3 of the Ecological

Assessment within Technical Paper E
be adopted and implemented.

Parklands - Environmental
Management Procedures
listed in Section 3.0.3 of
the Ecological Assessment
within Technical Paper E
be incorporated into
Management Manual
before works and event
usage commence.

B6 Pie-Cons  truction
ecological
surveys/monitoring
to be undertaken

Preconstruction ecological surveying and
monitoring will be completed prior to
commencement of construction activities
as recommended by the Ecological
Assessment in Technical Paper F. The
monitoring protocols will be developed in
consultation with the relevant agencies in
the Parklands Regulatory Working Group
and will be complied with.

Parklands - Preconstruction
ecological surveying and
monitoring will be
completed prior to
commencement of
construction activities.

B7 Eqol ogical
Management -
adopt and
implement

Parklands will adopt and implement all
construction phase mitigation measures in
Table 11 of the Ecological Assessment
within Technical Paper E including:

e Erecting advisory signage;

e Supervision of tree disturbance;
e Retaining biomass on site;

e Compensatory plantings;

Parklands will adopt all
construction phase
mitigation measures in
Table 11 of the Ecological
Assessment within
Technical Paper E and
implement in construction
phase.
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Commitment

Commitment Details

Commitment

Management and
Biodiversity Plan

accordance with the Vegetation
Management and Biodiversity Plan (Refer
to Technical Paper E) as amended by
these commitments.

Topic undertaken by who and
when

e Fauna movement culverts provided
under road if ‘at grade’ option
utilized;

e Barrier fence retained vegetation and
be commenced a program to remove
weed species;

¢ Monitor fauna impacts; and

e Install and maintain sediment
interception structures.

B8 Vegetation Vegetation shall be managed in Parklands — at all times.

B9 Water  Cycle
Management —
Water Management
Plan

The water cycle is to be managed in
accordance with the Parklands Water
Management Plan (WMP). All
commitments made in the WMP will be
fulfilled and all, activities will be carried
out on the site in accordance with
relevant statutory requirements.

Parklands — implemented
prior to, during and
following construction and
event usage.

Vater Cycle
Management -
Sediment and
Erosion Controls.

B10

1. Erosion and sedimentation control shall
be undertaken in accordance with the
Erosion & Sediment Control Plan
contained within Technical Paper P of
the EA. All controlled discharges of water
from the site during the construction
phase should comply with the following
criteria:

e pH6.5-8.5;

e  Turbidity <50NTU; and

e Suspended Solids < 50 mg/L.

2. Appropriate signage is to be provided
throughout the proposed southern car
park area to encourage reporting of
any oil spills or leakages to festival
management.

Parklands — implemented
prior to, during and
following construction and
event usage.

Parklands — prior to use of
the carpark.

B11 | Soil Management

1. Soils shall be managed in accordance

with the recommendations of the

following:

e Erosion and Sediment Control Plan
(Technical Paper P);

e Acid Sulfate Management Plan
(Technical Paper M1);

e Stormwater Management Plan
(Technical Paper Q).

Parklands — implemented
prior to, during and
following construction and
event usage.

B12 Kcol ogical Structure
Plan

1. Parklands will prepare and
implement a Revised Ecological
Structure Plan that adopts the

Parklands - implement the
Revised Ecological
Structure Plan over ten
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Commitment
Topic

Commitment Details

Commitment
undertaken by who and
when

DECCW recommendation that a
greater proportion of the site be
established as permanent habitat
with greater connected ground cover
and canopy. In particular, Parklands
will establish:

5.9 ha of additional permanent
habitat connecting the forest
blocks on the north of Jones Road,
thus further protecting and
widening the Marshalls Ridge
wildlife corridor:;

12.9 ha of permanent new habitat
with constructed wetlands is
provided in the southern car park
providing a significant buffer to
the Billinudgel Nature Reserve and
SEPP 14 wetlands.

Parklands will install at least two
fauna friendly (1m x 1.5m) box
culverts under the spine road both
north and south of Jones road to
enhance safe fauna passage during
event times or other uses of the
road. The inverts of these culverts
must be well above groundwater
level.

Any human exclusion fencing at the
Jones Road intersection / underpass
shall also include fauna friendly
design (250 mm square gaps at
<10m intervals), allowing for fauna
movement along the base of the
fence.

A habitat restoration program for the
area between the SEPP 14 boundary
and the BNR in the southern car
park, will be developed in
consultation with the Regulatory
Working Group.

years with a minimum of
5% of the plan
implemented each year.

"Parklands — implement

during construction phase.

Parklands — implement
during construction phase.

Parklands — develop plan in
consultation with the
Regulatory Working Group
in first year and implement
within stages of the
Revised Ecological
Structure Plan.

1287-664

Parklands - Reply to Submissions

e o 00 291




% Parkl

ands

C. O.perational Phase Commitments

Commitment
Topic

Commitment Details

Commitment
undertaken by who
and when

c1

Event
Management

All events will be carried out in accordance
with the Parklands Management Manual,
including the following Parklands Standards to

| manage event usage: -

e NBP Standard 001 - Safety Management

e NBP Standard 002 — Transport and
Traffic Management

e NBP Standard 003 — Environmental
Management

e NBP Standard 004 — Water Management

o NBP Standard 005 — Wastewater
Management

e NBP Standard 006 — Fire Management

e NBP Standard 007 — Offsite Management

e NBP Standard 008 — Noise Management

e NBP Standard 009 — Evacuation
Management

e NBP Standard 010 — First Aid
Management 4

e NBP Standard 011 — Camping
Management

e NBP Standard 012 — Flooding
Management

e NBP Standard 013 — Temporary
Structures

e NBP Standard 014 — Waste Management
(see Annexure E)

Parklands — at all times.

C2 Ceftainty

of
effective event
management

Events shall only occur on the site if the event
operator commits (in writing) to complying
with the applicable requirements of Parklands
Management Manual, including Parklands
Standards 001 to 014.

Parklands — at all times
for all events.

C3 Mgnaging

demand
on emergency and
local services

For Moderate and Major events, on-site
medical services and police services will be
provided. For Major events ambulance
services will be provided by the proponent.

Parklands — For
Moderate and Major
events, on-site medical
services and police
services will be provided.
For Major events
ambulance services will
be provided by the
proponent.

C4 Mgnaging

demand
on holiday
accommodation in
nearby centres

Parklands and event operators will work with
local holiday accommodation organisations.
Accommodation demands will be prioritised
towards on-site camping. For off-site needs
only holiday accommodation precincts in
Byron Shire and Tweed Coast with ‘regulated

Parklands — for all event
usage.
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site management’ premises will be supported.

C5 Mgnaging

demand
on beach and
other
neighbourhood
facilities and
increased crowds
in nearby areas

Parklands will liaise with local communities to
either promote their community or redirect
activities to those communities seeking
tourism related business. In consultation with
local communities, event literature will either
be silent about a local destination (to minimise
local disturbance) or specifically target the
destination (to optimise local economic
activity) as desired by that community.

Parklands — in
consultation with local
communities prior to
event usage.

c6

Managing illegal
camping and/or
litter in nearby
areas

Parklands will:

e Require Major Events to enact the Off-
site Response Strategy (NBP Standard
007 — Offsite Management) including a
telephone and web-based hotline
combined with a litter response team;
and

e Manage these issues in consultation with
Regulatory Working Group.

Parklands — for Major
Events in consultation

with Regulatory Working

Group.

C7 Safety

Management

Parklands will adopt, implement, monitor and
review NBP Standard 001 - Safety
Management. In accordance with Clause 3 of
the standard, event operators will conform
with the following applicable Standard
Parameters:

1.  Develop a safety management plan
covering both staff, contractors and
volunteers, in addition to audience
members attending the event including
but not limited to:

= Hazard identification

Risk assessment

Controls

Monitoring

Reporting

= Incident management;

2.  Develop an Event Safety Policy that
articulates the event’s commitment to
safe working practices and which
specifies core safety goals;

3.  Undertake and document a hazards
identification and risk assessment
process resulting in a risk register,
covering all aspects of the event
including *bump in” and ‘bump out’
activities;

4. Develop and document appropriate
controls to eliminate or minimise
identified risks documented in the risk
register;

5. Provide OH&S induction training to all
staff and contractors;

6.  Document and investigate all OH&S
incidents including injury, property

Parklands — prior to and

during event usage.
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damage and near misses;

7. Immediately report any serious incidents
(i.e. involving emergency services) to
the General Manager, Parklands;

8.  Ensure all machinery used on-site is in
safe working order with appropriate
safety devices fitted and complies with
appropriate Workcover requirements;

9.  Ensure all staff, contractors and
volunteers wear appropriate personal
protective equipment for the activity
being undertaken (i.e. high visibility
vests, hard hats, safety boots, etc);

10. Ensure any direction from Parkland’s
staff to remove an event staff member,
contractor, volunteer or patron is
complied with; and

11. Provide emergency equipment (torches,
radios and the like) in secure
weatherproof containers on flood free
land adjacent to the Spine Road and in
the vicinity of the proposed Conference
Centre.

Parklands — prior to
event usage.

C8 Tran  sport and
Traffic
Management

Parklands will adopt, implement, monitor and
review NBP Standard 002 - Transport and
Traffic Management. In accordance with
Clause 3 of the standard, applicable
Parklands/event operators will conform with
the following Standard Parameters:

Transport Management ]
Develop a transport management plan that;

1. Achieves a private car occupancy rate of
2.9 people per car for 70% capacity
events;

2. Achieves a private car occupancy rate of
3.2 people per car for 100% capacity
events;

3. Achieves a minimum public transport
mode share of 27% for 70% capacity
events.

4. Achieves a minimum public transport
mode share of 39% for 100% capacity
events;

5. Maximises rideshare take-up through
promotion on event websites and online
forums

6. Promotion of sustainable transport
options through public information and
event websites;

7. Encourages use of ride share and
sustainable modes through
accommodation and transport packages
and ticketing;

8. Manages parking supply and costs to
encourage ridesharing and use of

Parklands — prior to and
during event usage.
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10.

sustainable transport;

Supports cycling through provision of
dedicated facilities and incentives such
as priority camping locations; and
Provide public transport connections to
adjacent townships (accommodation)
and key transport nodes such as Airports
and railways, where applicable.

Traffic Management

Develop a traffic management plan covering
‘bump in, bump out’ and event days that:

1.

Controls traffic movement past the site,
and traffic and pedestrian movement
onto the site; :
Facilitates efficient processing and
inspection of event patron’s vehicles
within the site;

Maintains a minimum Level of Service at
the Yelgun Interchange of LoS D and
LoS D along the Tweed Valley Way;
Maintains a Degree of Saturation of less
than 0.95 at the Yelgun Interchange;
Maintains a maximum Average Delay
(s/veh.) 56 seconds at the Yelgun
interchange;

Results in a Queue Length (95% back of

. queue in metres) of ho more than

10.

11.

12.

13.

97 metres from the Give Way yield line
on the southbound off-ramp and

247 metres from the Give Way vyield line
on the northbound off-ramp;

Installs variable messaging signs on the
Pacific Highway approaching the Yelgun
Interchange warning of special event
traffic and to watch for queues on the
off-ramps;

Provides temporary special event 40
km/h speed limits to cover the link road
between the Yelgun Interchange
roundabout and Tweed valley Way;
Monitors car occupancy, mode share and
traffic impacts during event days and the
provision of a report to the General
Manager, Parklands documenting
findings;

Provides event site access over an
appropriate timeframe prior to the event
to reduce peak traffic movements

Is prepared by a certified traffic control
planner;

Is approved by the relevant roads
authority;

Is prepared in accordance with
Australian Standard 1742 and the RTA’s
Guide to Traffic Management for Events;
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15.

16.

17.

18.

19.

. Secures approval for temporary closure
and access control of Jones Road for
event days;

Secures approval for access control
(residents and visitors only) of Yelgun
Road for event days;

Provides a ‘bump in” and ‘bump out’
schedule to the General Manager,
Parklands; '

Uses RTA accredited traffic control
contractors on public roads; and
Ensures any serious traffic related
incidents and/or delays are reported to
the General Manager, Parklands as soon
as practicable; and

Requires a “special event clearway
authority” to be obtained for the
relevant sized which authorises towing
of illegally parked vehicles.

Traffic impact research
1.

Planning for events shall be carried out in
accordance with the publication entitled
Guide to Traffic Transport Management
for Special Events”by the RTA and
provide for data collection to include, but
not limited to:

Numbers of staff, entertainers, support
staff and set-up staff. When they arrive,
vehicles involved, including type of vehicle
with arrival and departure rates and
direction of travel;

Patronage of bus services, including the
number of patrons on buses, bus
occupancy rates, arrival and departure
rates of buses, timing of bus arrival and
departure;

Number of campers, arrival and departure
rates, vehicle occupancy, direction of
travel; ,

Number of day patrons, vehicle
occupancy, arrival and departure rates
and direction of travel;

Background counts on the Pacific Highway
and Tweed Valley Way;

Number of patrons that attend by bicycle,
arrival and departure rates;

Queuing monitoring and recording of
maximum queue lengths during peak
traffic periods;

Traffic arrival and departure and
occupancy rates;

Pick up and set-down vehicle arrival,
departure and occupancy rates.
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Parklands will adopt, implement, monitor and
review NBP Standard 003 - Environmental
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1. Event operators shall only operate within
the approved event area as defined in the
attached event area map;

2. All staff and contractors are to undertake
Parkland's Environmental induction prior
to accessing the site. Documented records
shall be maintained covering the
environmental induction process;

3. No dogs will be allowed on site;

4. Implement the environmental repair
works described in Commitment B12;

5. All temporary drain crossings shall be
managed to minimise sedimentation and
potential discharge of contaminants;

6. Implement a suitable buffer between
edge of forest blocks and any event
lighting wherever possible;

7. Direct all event lighting downwards,
where possible; ,

8. Use low pressure sodium vapour lights
which are less attractive to insects or
bats, where possible;

9. Any installations which rely on artificial
lighting should be located in open areas
away from forest or trees where possible;

10. Minimise or avoid lighting throughout the
entire night i.e. once performances cease,
lighting should be reduced or eliminated
to allow a dark period for fauna to.use or
traverse the site. Where lighting is
required for safety purposes provide the
minimum necessary and avoid illuminating
forest habitats;

11. No use of fireworks;

12. Use footlights instead of overhead lights
where possible;

13. Overhead lighting should be shielded and
directed downwards to minimise light
spill;

14. All internal traffic not to exceed 30 km/h;

15. Minimise the time that temporary fencing
is erected to reduce barriers to fauna and
conduct fauna search prior to securing
fenced area;

16. Experienced fauna management crew to
be on-site for the duration of the event;
and

17. Environmental monitoring to be
undertaken prior to, during and post all

Parklands — prior to and
during event usage.

C9 Enyironmen  tal
Management
1287-664
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18.

19

moderate and major events.

Provision of additional rangers from the
Parks and Wildlife Group of DECCW
provided (at Parklands cost) for Major
events.

An annual conditional performance 'bond'
of $25,000 will be lodged by Parklands
with DECCW/PWG. The bond will be
available to the DECC/PWG to rectify any
unforeseen or otherwise unaddressed
impacts upon the BNR from event
operations. Unused portions of the bond
may be carried over and held in respect of
the following year, or refunded annually
as appropriate, following approval by the
Regulatory Working Group. The bond will
be reviewed annually.

C10 Water
Management

Parklands will adopt, implement, monitor and
review NBP Standard 004 — Water
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1.

Engage water cartage contractor(s) with
the capacity to deliver quantities of
potable water for the event usage and
camping as follows;
= Events - 1 kL/1000 persons/day
= Camping (with showers) - 28kL/1000
persons/day
= Camping (with pay for use showers) -
7kL/1000 persons/day
Where possible, utilise larger capacity
water cartage vehicles to reduce truck
movements;
Develop a potable water delivery schedule
covering ‘bump in, bump out” and event
days to ensure an adequate supply of
potable water;
Fill the Parkland's temporary bulk potable
water storage tank(s) to a minimum 30%
capacity prior to ‘bump in’;
Fill the Parkland's temporary bulk potable
water storage tank(s) to a minimum
100% capacity 3 days prior to event;
Have samples of bulk potable water
storage tested at a NATA registered
laboratory prior to use for the event; and
Appoint a representative with sole
responsibility for arranging water supply,
delivery, testing (where applicable) and
monitoring of water reserve levels.

Parklands — prior to and
during event usage.

C11 Wastewater
Management

Parklands will adopt, implement, monitor and
review NBP Standard 005 — wastewater
Management. In accordance with Clause 3 of

Parklands — prior to and
during event usage.
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2.

10.

11.

12.

the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

Provide suitable low flow portable toilets
and shower amenities;

Toilets and amenities shall be strategically
placed in clusters within the event area
and camping areas (if applicable). Such
clustered toilets and amenities should be
connected to Parkland's 10,000 litre
temporary sewerage holding tanks;
Provision of showers and toilets shall
comply with BCA;

All food stall areas and catering (including
backstage area) shall be plumbed to a
suitably sized Parkland's temporary
wastewater holding tank;

Engage wastewater cartage contractor(s)
with the capacity to adequately service
multiple 10,000 litre temporary holding
tanks and various sized wastewater
holding tanks;

Transfer of sewerage and wastewater
from temporary holding tanks to trucks
shall be done via suction pumping with
appropriate secure coupling mechanisms
and emergency stop provisions to cease
transfer of material if required;

All sewerage and wastewater temporary
holding tanks shall suitably fenced and
cordoned off from public access where
necessary;

Sewerage and wastewater shall be
disposed of to a licensed sewerage
treatment plant facility;

Develop a sewerage and wastewater
disposal schedule covering ‘bump in,
bump out’ and event days to ensure the
adequate removal of material to a
licensed sewerage treatment plant;
Appoint a representative with sole
responsibility for wastewater and
sewerage management and disposal.
Prior to commissioning of the reticulated
sewerage system on the site, a
comprehensive operations, monitoring
and maintenance plan is to be developed
for the system submitted to the
Department of Planning.

Implement any measures necessary to
ensure no overflow occurs from the
effluent holding dam or wetlands and no
surface runoff occurs from the irrigation
area.

Parklands - prior to
commissioning of the
reticulated sewerage
system on the site.
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C12 | Fire Management

Parklands will adopt, implement, monitor and
review NBP Standard 006 — Fire Management.
In accordance with Clause 3 of the standard,
Parklands/event operators will conform with
the following applicable Standard Parameters:

1. An Asset Protection Zone (APZ) of a
minimum 10 metres from areas of
bushland are required for all stages,
facilities and camping;

2. Rural Fire Service personnel shall be
engaged for the duration of the event;

3. Woodpiles, combustible material storage
sheds, large quantities of garden mulch
and stacked flammable building materials
shall not be located within the APZ;

4. A 10,000 litre dedicated fire-fighting water
supply shall be provided for the duration
of the event for each stage and camping
area. _

5. All temporary tent structures must satisfy
the flammability index as nominated by
the Building Code of Australia; .

6. All curtains and blinds, stage backdrops
and attached décor to be provided to all
place of public entertainment stages, will
satisfy the Building Code of Australia;

7. Provision of portable fire extinguishers to
service each temporary structure required
to satisfy the Building Code of Australia
provisions (i.e. not limited to but including
performance stages, front of house mixing
desks, VIP, artists, administration, bars,
restaurants, cinemas, etc);

8. Additional Portable Fire Extinguishers will
be provided throughout the temporary
camping areas under the control of the

" Fire and Camping Marshals; and

9. Certification confirming the adequacy of
the type, size and location of portable fire
extinguishers and fire blankets shall be
submitted prior to the commencement of
the event.

10. Prior to each major event a bonfire

" management plan shall be submitted to
and approved by the Rural Fire Services.

11. The Bushfire Management Plan will
address peat fire prevention and
contingencies.

12. The RFS will be a key governmental
agency invited to attend the Regulatory
Working Group as necessary.

13. A Bushfire Emergency Evacuation Plan
shall be prepared prior to use of the site.

Parklands — prior to,
during and after event
usage as specified.

Parklands — prior to each
event.

Parklands — prior to use
of the site for events.

Parklands — RFS invited
to attend Regulatory
Working Group as

-necessary.

Parklands — prior to use
of the site for events.
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The objective of the plan is to ensure the
co-ordinated response to emergencies by
all agencies having responsibilities and
functions in emergencies.

The draft Bushfire Emergency Evacuation

Plan will be reviewed by NSW RFS. The

plan shall specifically include:

a Roles and responsibilities of person’s
co-ordinating the event. '

b Roles and responsibilities of persons
remaining on site following
evacuation.

¢  Procedures for contacting emergency
services e.g. NSW Rural Fire service
District Office, NSW Fire Brigades,
NSW Police Service, NSW Ambulance
Service and the State Emergency
Service.

d Training of event staff and security
personnel

e  Number of Police Officers to be on
site for the duration of the event.

f  Number of RFS personnel to be
available on site during the event and
available equipment.

g Location of assembly areas.

h  Location of access and egress roads.

i Situations where the site will be
evacuated.

j  Location/s where evacuated persons
will be directed. Parklands — following

14, Thg Emergency-Evacuatlon Plan shall be each major event.
reviewed following each major event.

Such review to include event and site

management, representatives of the

Police, RFS and security provider. Parklands — prior to use

15. A Bushfire Management Plan shall be of the site for events.
prepared prior to use of the site. The draft

Bushfire Management Plan shall be

reviewed by NSW RFS. The plan will

specifically include:

= Demonstration that North Byron

Parklands has the necessary
experience, resources and funds to
undertake the directions contained
within the BMP in perpetuity.
= The range of specific management
options available to the development,
its prescription and its location;

= The predicted timing intervals of the

management options.

= The range of specific management

options for managing the risk of the Parklands — in later
potential for ignition of peat soils application for

16. All habitable permanent structures to be Conference Centre.

assessed as Special Fire Protection

1287-664
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purpose.

17. All events involving the conference centre
and associated accommodation and
cabins be approved subject to specific
reference in the Evacuation Emergency
Plan.

18. Major Events shall be notified to the RFS a
minimum of three (3) months prior to
such event. Small and moderate events
shall be notified a minimum of 4 weeks
prior to such event(s).

Parklands — in later
application for
Conference Centre.

Parklands — prior tb
event usage.

C13 Off-site
Management

Parklands will adopt, implement, monitor and
review NBP Standard 007 — Off-site
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1. Develop an Off-site Response Strategy
that includes but is not limited to the
provision of an offsite response team;

2. Provide a dedicated community hotline for
the duration of the event;

3. Place advertisements in all local papers
regarding event times, traffic
considerations, road closures, community
hotline details and any other relevant
community information;

4. Provide security services along Jones
Road to ensure patrons or unauthorised
persons are not permitted either on the
road, adjacent to the road or within the
vicinity of residential dwellings;

5. Provide security services, in consultation
with the Parklands Regulatory Working
Group, within the immediate locality to
manage any potential for unauthorised
persons to enter private property or the
Billinudgel Nature Reserve;

6. Provide a litter response team for the
duration of the event covering Jones
Road, Tweed Valley Way, Yelgun Road
and the Yelgun Interchange and adjacent
to and within the Billinudgel Nature

: Reserve;

7. Provide a litter response team for the
duration of the event covering designated
event shuttle bus stops;

8. Provide resources to identify illegal
camping and/or illegal parking within a 3
kilometre radius of the event site. Such
identified activities shall be reported to
the Byron Shire Council and records of
such maintained;

Parklands — prior to,
during and after event
usage as specified.
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10.

Provide ongoing coordinated consultation
with local communities and businesses
through the Parkland's Community Liaison
Committee; and

Provide ongoing consultation with
statutory authorities including but not
limited to the Police, National Parks and

“Wildlife Services, Byron Shire Council,

Roads and Traffic Authority and the Rural
Fire Service through the Parklands
Regulatory Working Group.

C14 Npise
Management

Parklands will adopt, implement,
monitor and review NBP Standard 008
- Noise Management. In accordance
with Clause 3 of the standard,
Parklands/event operators will
conform with the following Standard
Parameters:
Develop a noise management strategy to
manage noise prior to, during and after
events.
Hand deliver information leaflets outlining
event operation times and provide a
continuously manned complaints hotline
number to the nearest residential
receptors (details to be provided by the
General Manager, Parklands);
Provide a continuously manned
complaints hotline number and written
records of all complaints received;
Advertise in one or more local newspapers
event operating times and the complaints
hotline number at least 2 weeks prior to
the event;
Engage an independent noise consultant
who will attend the boundary of a
complainant's property to monitor noise
levels. If noise levels are found to be
excessive the consultant will contact the
stage manager(s) via radio and/or mobile
phone to request a reduction in volume;
Provide attended monitoring and
unattended noise logging at @ minimum of
two locations for ecological purposes
(decided in consultation with the General
Manager, Parklands) twice per 24 hour
period the day before, during and the day
after the event;
Provide attended monitoring at the
boundary of residents in close proximity to
the venue (decided in consultation with
the General Manager, Parklands and the
independent noise consultant) during the
day, evening and night time of each event
day. The number of measurements

Parklands — prior to,
during and after event
usage as specified.
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11.

12.

13.

14.

15.

16.

undertaken would be determined by the
independent noise consultant;
Continuous front of house music levels
shall be monitored for all main stages and
shall provide sound engineers with
warnings when specified noise criteria is
approached;

Noise levels shall initially not exceed 102
dB(A) at all front of house mixing desks
until sound checks confirm that
compliance with the noise criteria
stipulated in the Noise Management Plan
for North Byron Parklands is achieved
(note, the 102 dB(A) level is for main
stages when measured 5 metres away
from its respective speak systems. For
dance areas, bars and cafes the level is 98
dB(A) when measured 5 metres away
from its respective speak systems);
Comply at all times with the noise criteria
stipulated in the Noise Management Plan
for North Byron Parklands;

Achieve the following noise management
objectives at residential receptors:

e Control Lyeqlevels;

e Control the bass frequencies by
control of the dB(C) max levels; and

e After midnight achieve a 55dB(A)
level outside bedroom windows.

Event PA's shall be designed and installed
to minimise noise spillage;

Event stage managers shall be allocated
to each PA based music stage;

Event stage managers shall be authorised
to override mixing desks if sound exceeds
the above level (including removal of
power if the music act's own sound
engineer refuses to comply with direction
from stage management);

Event stage managers shall comply with
all directions from the independent noise
consultant to ensure that recommended
noise levels are being met; and

A post event noise report shall be
provided to the General Manager,
Parklands detailing complaints, remedial
action, noise levels and data from
unattended noise loggers.

Parklands will implement best practice
mitigation measures listed within the
Noise Management Strategy (Technical
Paper D) in consultation with the three
residents identified as potentially being
exposed to elevated noise emissions (R05,

R13 and R13). Parklands will undertake

Parklands — prior to,
during and after event
usage as specified.
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noise monitoring during events to confirm
effectiveness of noise mitigation
measures.

C15 Eyacu ation
Management

Parklands will adopt, implement, monitor and
review NBP Standard 009 - Evacuation
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1. Develop an evacuation management plan
covering but not limited to fire, flood,
structural collapse, serious injury/serious
assault, bomb threat, contamination/spills
and outbreak of disease;

2. A copy of the final evacuation
management plan prepared in
consultation with Byron Shire Council,
District Emergency Management Officer,
local Police and State Emergency Services
shall be provided to these organisations;

3. Appoint a dedicated emergency
coordinator; and

4. Desighate dedicated assembly and
evacuation points and include these on all
maps and plans.

Parklands — prior to,
during and after event
usage as specified.

C16 Flrst  Aid
Management

Parklands will adopt, implement, monitor and
review NBP Standard 0010 - Safety '
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1. Develop a medical plan which details roles
and responsibilities of all stakeholders
should an incident occur. This plan must
also include strategies to manage
potential major incidents;

2. The plan should detail the levels of care
required to effectively manage situations
which may arise from the different phases
of the event, i.e. ‘bump in’, event,
camping and ‘bump out’ and consider the
recommended first aid posts and
personnel (included in the Standard);

3. The plan must ensure adequate
equipment and stock is available and
include strategies to access additional
equipment should there be an extreme
call on services;

4. Access routes for ambulance vehicles are
required, as is the ability to restrict all
other traffic from the roadway should
emergency ambulance movement be
required;

5. A dedicated Helipad is required to ensure
evacuation of critical patients;

Parklands — prior to,
during and after event
usage as specified.
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9.

10.

Appropriately advertise that event
attendees should wear adequate
footwear, drink sufficient water and be
prepared for climatic conditions such as
sun exposure and weather protection;
Contract experienced health care
providers to establish and run the medical
facilities to reduce the impact on local
health services; '
Consult with relevant hospitals, '
ambulance service and health department
prior to the event;

Designate medical service points and
include these on all maps and plans; and
Provision of on-site ambulance services,
where appropriate.

C17 Camping
Management

Parklands will adopt, implement, monitor and
review NBP Standard 0011 — Camping
Management. In accordance with Clause 3 of
the standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1.

Develop a camping management plan in
accordance with the project application
approved camping prescriptions covering
but not limited to camping layout, toilets
and shower amenities, camp marshal and
fire marshal locations, potable water
suppliers, wastewater storage tanks, fire
fighting water tanks and fire

* extinguishers; ;

6.

Vehicle speed limits in camp grounds shall
be limited to 15 km/h;

All camping areas are to be provided with
camp marshals for the purposes of
monitoring and maintaining camper safety
and amenity and any fire safety provisions
ancillary to the event fire fighting services.
All camping areas are to be provided with
fire marshals (in addition to the camping
marshals who oversee the general patron
camping areas). All fire marshals will be
trained and competent in the use of
portable fire extinguishers and emergency
management procedures;

An area shall be designated for disabled
campers adjacent to the disabled toilet
and shower amenities, and adjoining the
all weather surface road providing direct
access to the event site; and

Appoint a dedicated camping coordinator
for the duration of the event.

Parklands — prior to,
during and after event
usage as specified.

C18 Flooding
" - | Management

Parklands will adopt, implement, monitor and .
review NBP Standard 0012 - Flooding
Management. In accordance with Clause 3 of

Parklands — prior to,
during and after event
usage as specified,
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the standard, Parklands/event operators will
conform with-the following applicable
Standard Parameters:

1.

Develop and implement a signifi cant
rainfall event forecasting system. An
automatic rainfall recording station,
stream height gauging stations and soil
moisture sensors must be installed on site
by a suitably qualified person. The data
must be made available for collection
remotely via telemetry, with data
connections to the administration office
on the subject site and relevant agencies.
The flood monitoring equipment shall be
installed as early as possible to support
the preparation of the flood evacuation
plan. A certificate from a suitably qualified
engineer, with experience in flood
matters, together with suitable
documentation from the installer,
certifying that the flood monitoring
equipment has been installed correctly
and at appropriate locations, must be
submitted to the Department prior to the
first event.

A flood evacuation/contingency plan for
the proposed development in accordance
with Part K — Flood Liable Lands of Byron
Shire Council Development Control Plan -
2002 must be submitted to relevant
agencies.

The plan must clearly identify evacuation
routes, ground levels of those evacuation
routes, depth and time of flooding along
the evacuation routes, method of
evacuating the number of people and
vehicles at the site, critical rainfall events
for cancellation or evacuation of the
event, and methods and location of flood
monitoring. Development of the flood
evacuation / contingency plan must be
carried out in liaison with the local State
Emergency Services. The plan must be
assessed and updated. by a suitably
qualified engineer for each event utilising
the data collected from the flood
monitoring equipment and any previous
evacuation review. A certificate from a
suitably qualified engineer, with
experience in flood related matters,
certifying the adequacy of the plan and
that the event structures left on site will
not have any impact on flood levels, must
be submitted to relevant agencies.
Review Bureau of Meteorology website

Parklands — prior‘to
event usage of the site.

Parklands — prior to
event usage of the site.

Parklands — prior to ,
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10.

11.

information prior to, during and after the
event covering rainfall events, expected
flood peaks, road closures, weather
forecasts and emergency services;

Liaise with SES local coordinator and
utilise the SES text extreme weather alert
notification system;

Provide flood evacuation signage and
fencing stored in strategic flood free
areas; A ,
Maintain all drainage channels (free of
obstructions);

Develop a car park management plan that
distributes the maximum number of
vehicles to more flood free areas of the
site (as a precaution regardless of
imminent flood risk or not);

This plan should also cover how patrons
and their vehicles might be safely
transported off flood affected areas of the
site in the event of a flood;

Ensure there is an appropriate flood
evacuation plan as part of the event's
overall emergency evacuation planning;
and

Consult with and provide flood evacuation
plans to the Byron Shire Council, District
Emergency Management Officer, local
Police and State Emergency Services.
Utilise that part of the carpark not
effected by a 5 year ARI flood first to
minimise cars parked within the flood
affected area.

during and after any
event.

Parklands — prior to and
during any event.

Parklands — at all times.
Parklands — at all times.

Parklands — prior to
event usage of the site.

Parklands — prior to
event usage of the site.

Parklands — prior to
event usage of the site.

Parklands — at all times.

C19 Tempor ary

Structures

Parklands will adopt, implement, monitor and
review NBP Standard 0013 - Temporary
Structures. In accordance with Clause 3 of the
standard, Parklands/event operators will
conform with the following applicable
Standard Parameters:

1.

All temporary structures shall meet the
requirements set out in the project
application approved temporary structures
prescriptions;

Provision of the live and dead loads that
each temporary structure is designed to
meet;

A list of any proposed fire safety
measures to be provided for the use for
each temporary structure;

In the case of a temporary structure
proposed to be used as an entertainment
venue - a statement as to how the
performance requirements of Part B1 and
NSW Part H102 of Volume One of the
Building Code of Australia are to be

Parklands — prior to each
event usage on the site.
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complied with;

5. Documentation for any accredited building
product or system sought; v

6. Details on the heights of any temporary
structure and their construction materials;

- and

7. An occupation certificate for each

temporary structure.

C20 Waste
Management

Parklands will adopt, implement, monitor and
review BNP Standard 014 — Waste
Management. In accordance with Clause 3 of
the Standard, Parklands/Event Operators shall
prepare and implement a management plan to
control littering adjacent to and within the
Billinudgel Nature Reserve and other DECCW
land parcels.

Parklands — priof to
event usage of the site.

C21 Water
Management

Parklands will comply with all statutory
requirements relating to water management.
In particular::

1. All groundwater licences for monitoring
bores shall be obtained and associated
works appropriately authorised prior to
works commencing. All Form A's
associated with the construction of bores
must be submitted to NOW at the time
drilling is undertaken.

2. For all areas on the site that require
dewatering, a water licence under Part 5
of the Water Act 1912 shall be obtained
prior to commencement of work. This
water licence application must be
accompanied by a groundwater and
excavation monitoring program and acid
sulphate soils contingency plan,
developed to the satisfaction of NOW.

3. Where taking surface water, all works
shall be appropriately licensed. If and
where the storage capacity of the
constructed dams exceeds the maximum
harvestable right for the property or such
works are proposed to be constructed on
a river, as defined under the Water
Management Act 2000, then a water
volume reflecting the water taken from
the relevant water source will also be
required to be licensed.

4. To aid in the protection of receiving water
source quality, all stormwater runoff must
be adequately treated at its source and/
or diverted through the stormwater -
treatment process designed for the site,
prior to the stormwater being discharged
to surface water and groundwater
sources.

Parklands — prior to
works commencing.

Parklands — attained if
required prior to
commencement of work.

Parklands — attained if
required prior to taking
surface water.

Parklands — all
stormwater runoff will be
adequately treated at its
source and/ or diverted
through the stormwater
treatment process
designed for the site,
prior to the stormwater
being discharged to
surface water and
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groundwater sources.

5. All wastewater treatment ponds (effluent | Parklands — All
holding ponds, effluent polishing wastewater treatment
wetlands) shall be constructed above the | ponds shall be
water table or must be appropriately lined | constructed above the
with an impermeable liner to prevent water table or

groundwater contamination. appropriately lined with
an impermeable liner

prior to their use.

C22 | Soil Management | Parklands will prepare and implement a Parklands — prior to
management plan to monitor bulk soil density | event usage of the site.
to ensure the soil structure is not degraded
and soil compaction is minimised.
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